

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	<b>RC-1</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	GAP RDA
<b>Item:</b>	RAP – people affected by the project
<b>Task:</b>	CoE will review the figures on the numbers of people affected (and the degree to which they are affected) by the project provided by PIU and ensure that appropriate information/analyses are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14 and 15, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-2</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	General Directorate of Title Deeds and Cadastre, Ministry of Interior
<b>Item:</b>	RAP – parcels/owners affected
<b>Task:</b>	CoE will review the figures on the number of parcels/owners affected including absentee owners and the analyses thereof provided by PIU and ensure that appropriate information/analyses are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures and its analysis available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-3</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	General Directorate of Title Deeds and Cadastre, Ministry of Interior
<b>Item:</b>	RAP – resident and absentee owners
<b>Task:</b>	CoE will review the estimation figures on the numbers of resident and absentee owners and the respective analysis provided by PIU and ensure that appropriate information/analysis are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures and its analysis available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-4</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	General Directorate of Title Deeds and Cadastre, Ministry of Interior
<b>Item:</b>	RAP – people affected by auxiliary infrastructure
<b>Task:</b>	CoE will review the estimation figures on the numbers of resident and absentee people affected by auxiliary infrastructure and the respective analysis provided by PIU and ensure that appropriate information/analysis are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures and its analysis available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	to be included in a further update of URAP which will be submitted to the CoE. CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-5</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	General Directorate of Title Deeds and Cadastre, Ministry of Interior
<b>Item:</b>	RAP – number of PAPs by type
<b>Task:</b>	CoE will review the figures on the numbers of PAPs by type including different categories such as homeless/landless and the respective analysis provided by PIU and ensure that appropriate information/analyses are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures and analysis available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-6</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	General Directorate of Title Deeds and Cadastre, Ministry of Interior
<b>Item:</b>	RAP – number of affected host populations
<b>Task:</b>	CoE will review the figures on the number of affected host populations provided by PIU and ensure that appropriate information/analyses are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Ciper 14 and 13 (a), in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 4
<b>Commencement:</b>	as soon as PIU makes the figures available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-7</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	GAP RDA, MARA, MPWS
<b>Item:</b>	RAP – land requirements for auxiliary facilities
<b>Task:</b>	<b>CoE will review the estimate of the land requirements for auxiliary facilities provided by PIU and ensure that appropriate information/analyses are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular
<b>Commencement:</b>	as soon as PIU makes the figures available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-8</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Host communities
<b>Item:</b>	RAP – analysis of adverse impacts
<b>Task:</b>	<b>CoE will review the analysis of adverse impacts the host populations may suffer as a result of resettlement and the mitigation measures, budget and time schedules for each specific measure provided by PIU. CoE will ensure that appropriate information/analyses are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14 and 13 (a), in particular
<b>Commencement:</b>	as soon as PIU makes the figures and its analysis available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs. The CoE will provide support in defining mitigation measures.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-9</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Local communities
<b>Item:</b>	RAP – analysis of land ownership inequities
<b>Task:</b>	<b>CoE will review the analysis of inequities in land ownership in the affected region, the list of potential impacts of these ownership patterns on resettlement and a list of measures to mitigate each of these impacts provided by the PIU. CoE will provide support in defining the mitigation measures. CoE will ensure that appropriate information/analyses are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 6 (a), (b) and (c), in particular
<b>Commencement:</b>	as soon as PIU makes its analysis, list of impacts and list of measures available
<b>Milestones:</b>	none
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: till March 31, 2007
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	Yes, excluding sensitive information.

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	<b>RC-10</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Local communities, MARA, Ministry of Culture and Tourism, MPWS
<b>Item:</b>	RAP – income restoration
<b>Task:</b>	<b>CoE will review all submissions as per TOR R-10. CoE will provide support in defining the measures and monitoring concept. CoE will ensure that appropriate information/analyses are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 2 (c), in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 6
<b>Commencement:</b>	as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	Review measures: Within 2 days and before final commitment Review full plan: 1 month after receiving the information from PIU Assistance: till June 30, 2007
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	to be included in a further update of URAP which will be submitted to the CoE. CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs. The CoE will provide support in defining mitigation measures.
<b>Release on website:</b>	Yes

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	RC-11
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	DSI, local communities
<b>Item:</b>	RAP – cadastral survey
<b>Task:</b>	<b>CoE will review the completed cadastral survey and the respective analysis, mitigation measures, budgets and implementation schedules provided by PIU . CoE will provide support in defining mitigation measures. The CoE will ensure that appropriate information/analysis are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 14, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 5
<b>Commencement:</b>	as soon as PIU makes the survey, analysis, list of mitigation measures, budgets and implementation schedules available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-11)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	Yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-12</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Local communities
<b>Item:</b>	RAP – compensation and resettlement
<b>Task:</b>	<b>CoE will review the time-bound step-by-step compensation and resettlement measures, implementation schedule and monitoring concept for all affected populations provided by the PIU. CoE will provide support in defining the compensation, resettlement measures and monitoring concept. CoE will ensure that appropriate information/analyses are published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 17, in particular
<b>Commencement:</b>	as soon as PIU makes the compensation and resettlement measures, implementation schedule and monitoring concept for each resettlement
<b>Milestones:</b>	detailed and implementation plans for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review master plan: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-12)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	RC-13
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA
<b>Item:</b>	RAP – distribution of land
<b>Task:</b>	CoE will review the measures, implementation schedule and monitoring concept for the distribution of land assigned to DSI by MARA provided by PIU. CoE will provide support in defining the measures, development of the information regarding the option package and the monitoring concept. CoE will ensure that appropriate information/analyses are published on the website.
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 6 (b) and (c); Cipher 8, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation and monitoring concept available
<b>Milestones:</b>	<u>Framework plan by July 31, 2007</u> detailed measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review framework plan: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R13)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	Yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-14</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MPWS, MARA, local authorities, TOKI
<b>Item:</b>	RAP: benefits for project affected people
<b>Task:</b>	<b>CoE will review the measures, implementation schedule and monitoring concept for benefit sharing provided by PIU. CoE will provide support in defining measures and monitoring concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 2 (b), in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the respective list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review measures: Within 2 days and before final commitment Review implementation schedule and monitoring concept: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-14)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	Yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-17 (Original RC-15 and RC-16 have been deleted)</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	DSI, MPWS, GAP RDA
<b>Item:</b>	RAP –transaction costs
<b>Task:</b>	<b>CoE will review the calculation for all transaction costs associated with displacement and the planned measures, implementation schedule and monitoring concept for the payment of these costs. CoE will provide support in defining the measures and monitoring concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 6 (a) iii, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-17)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	Yes

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	<b>RC-18</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA
<b>Item:</b>	RAP – resettlement sites
<b>Task:</b>	<b>CoE will review the rural resettlement site selection, the feasibility study for each site, the concept for a farming model for income restoration and all other information supplied by PIU. CoE will provide support in defining determining a good approach to resettlement site selection, developing the model and implementation plan. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 2 (c) and 10, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the identification, analysis, model and implementation plan available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review Task A: 1 month after receiving the information from PIU Assistance on Task B: for duration of PIU task (R-18)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will review these plans within one month from receiving them and forward full set of information to ECAs.
<b>Release on website:</b>	Yes, excluding sensitive information.

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-19</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	
<b>Item:</b>	RAP – income restoration: income restoration forecasts
<b>Task:</b>	<b>CoE will review the income restoration forecasts provided by the PIU. CoE will provide support in making these forecasts. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 7
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the income restoration forecasts available
<b>Milestones:</b>	none
<b>Completion:</b>	Review concept and master forecast: 1 month after receiving the information from PIU Review detailed forecasts: for duration of PIU task (R-19) Assistance: for duration of PIU task (R-19)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-20</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA
<b>Item:</b>	RAP – income restoration: continued farming
<b>Task:</b>	<b>CoE will review the process. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review: 1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	<b>RC-21</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA, Ministry of Tourism and Culture
<b>Item:</b>	RAP – income restoration: labor/skill demand projection
<b>Task:</b>	<b>CoE will review forecast and training programs. CoE will provide PIU support in defining measures and monitoring concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 1, in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 6
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-21)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

Heading	Resettlement
<b>Serial Number:</b>	<b>RC-22</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	consortium
<b>Item:</b>	RAP – income restoration: employment during the construction of the dam
<b>Task:</b>	<b>CoE will review the proof showing that a minimum of 60% recruitment quota for PAPs on construction work will be achieved. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general  formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 7
<b>Commencement:</b>	one quarter after the start of the construction work
<b>Milestones:</b>	none
<b>Completion:</b>	Review: 1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes, but only the recruitment quota, not the names of the employees

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-23</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	consortium, DSI
<b>Item:</b>	RAP – income restoration: employment after the construction of the dam
<b>Task:</b>	<b>CoE will review data submitted. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general
<b>Commencement:</b>	one quarter after the start of the relevant work
<b>Milestones:</b>	none
<b>Completion:</b>	Review: 1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes, but only the recruitment quota, not the names of the employees

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-24</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	DSI
<b>Item:</b>	RAP – income restoration: replacement value
<b>Task:</b>	<b>CoE will review concept ensuring that any monies paid out for expropriation reflect replacement value provided by PIU and assist in developing concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 6 (a) iii, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review concept: Within 2 days and before final commitment Assistance: for duration of PIU task (R-24)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-25</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Ministry of Interior, GAP RDA
<b>Item:</b>	RAP – vacant settlements
<b>Task:</b>	<b>CoE will review the supplementary list of measures, implementation schedule and monitoring concept in which measures are described for people displaced earlier from now vacant settlements provided by PIU. CoE will provide PIU with support in defining the measures and monitoring concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 8, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-25)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-26</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MPWS, local communities
<b>Item:</b>	RAP – communities affected by the construction itself
<b>Task:</b>	<b>CoE will review the resettlement plan for communities affected by the construction activity in the first year of provided by PIU. CoE will provide PIU support in defining the resettlement plan. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the resettlement plan available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	Within 5 working days and before final commitment
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-27</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA, Ministry of Tourism and Culture, MPWS, DSI
<b>Item:</b>	RAP – grievance redress mechanism
<b>Task:</b>	<b>CoE will review the grievance redress mechanism for all resettlement issues provided by PIU. CoE will provide PIU with support in defining measures and monitoring concept. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 13 (a), in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, page 7
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the list of measures, implementation schedule and monitoring concept available
<b>Milestones:</b>	none foreseen
<b>Completion:</b>	Within 2 days and before final commitment
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-28</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Local authorities
<b>Item:</b>	RAP – disclosure plan
<b>Task:</b>	<b>CoE will review the comprehensive disclosure plan for all aspects of the overall project provided by the PIU. CoE will provide PIU with support in defining the disclosure plan. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 22, in particular
<b>Commencement:</b>	as soon as PIU requests support; at the latest, as soon as PIU makes the disclosure plan available
<b>Milestones:</b>	detailed list of measures, implementation schedule and monitoring concept for each respective resettlement, at least one year before actual resettlement
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance: for duration of PIU task (R-28)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-29</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Local authorities
<b>Item:</b>	RAP – plan of PAP participation
<b>Task:</b>	<b>CoE will review the plan for PAP participation and the evidence of informed consultation with all PAPs in both the planning and implementation phases of the resettlement process provided by PIU. CoE will ensure that appropriate information is published on the website.</b>
<b>Source:</b>	World Bank Operation Manual OP 4.12, in general Cipher 2 (b), in particular formal confirmation from Prof. Dr. Eroğlu to the ECAs dated July 21, 2006, pages 7 - 9
<b>Commencement:</b>	as soon as PIU makes the disclosure plan available
<b>Milestones:</b>	
<b>Completion:</b>	Review: 1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with ECAs</b>	CoE will transfer, if appropriate, selected information (e.g. conclusions) in an expedient form to the ECAs.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-32 (no RC-30 and 31)</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA, MPWS, Resettlement commission, Local Authorities, Consortium
<b>Item:</b>	Resettlement & Expropriation Implementation Plan
<b>Task:</b>	CoE will review the three RIPs, which include RIP 1 (Construction sites), RIP 2 (Reservoir phase 1) and RIP 3 (Reservoir phase 2 and phase 3) for all resettlement issues based on RAP and detail consultation with affected households and other stakeholders. Where needed CoE will provide support in structuring the RIPs.
<b>Source:</b>	World Bank Operation Manual OP 4.12 and BP 4.12, RAP updated final version for final commitment
<b>Commencement:</b>	immediately after FAM
<b>Milestones:</b>	
<b>Completion:</b>	Review: 1 month after receiving the information from PIU Assistance if needed: for duration of PIU task (R-32)
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with CoE and ECAs</b>	Submitted to the CoE. CoE will review the report and forward it to the ECAs with an evaluation benchmarking against WB standard.
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Heading</b>	<b>Resettlement</b>
<b>Serial Number:</b>	<b>RC-33</b>
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	MARA, MPWS, Resettlement commission, Local Authorities, Consortium
<b>Item:</b>	Resettlement Implementation Institution Arrangement and Capacity Building Plan
<b>Task:</b>	CoE will review the institutional arrangement and capacity building plan which covers resettlement implementation, supervision, administration at all levels (national, province, district and village), planning and design, internal monitoring, external monitoring, CoE, auditing agency and other relevant agencies or institutes which are involved in resettlement implementation of Ilisu Project. It should show the institution name, responsibilities, staff numbers, capacity, capacity building activities, schedule and budget (if it needs financial source). CoE will provide support in setting out the appropriate Institutional Arrangements and the capacity building plan.
<b>Source:</b>	World Bank Operation Manual OP 4.12
<b>Commencement:</b>	immediately after FAM
<b>Milestones:</b>	
<b>Completion:</b>	Review: 1 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with CoE and ECAs</b>	CoE will review this report within a month from receipt. (Full copy to be sent to ECAs directly as per R-33
<b>Release on website:</b>	no

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Serial Number:</b>	<b>RC-34</b>
<b>Responsibility:</b>	<b>CoE</b>
<b>Cooperation with other institutions:</b>	
<b>Item:</b>	<b>RAP - External Monitoring</b>
<b>Task:</b>	<p>CoE will review the proposed plan for independent external monitoring of resettlement implementation, including required profile of monitoring company/team (e.g. composition local with good language skills for project area, experienced staff in resettlement policies and practise in development projects especially in dam projects, plus reputed international company resettlement experts or monitoring company), proposed scope, indicator, methods, frequency of monitoring activities, reporting and budget both in baseline survey and following monitoring.</p> <p>Once monitoring is in place the ECAs and CoE will receive semi-annual monitoring reports on the basis of the concept.</p>
<b>Source:</b>	Project resettlement budget
<b>Commencement:</b>	As soon as possible
<b>Milestones:</b>	
<b>Completion:</b>	<p>Review: 1 month after receiving the information from PIU</p> <p>Monitoring: for duration of PIU task (R-34)</p>
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with CoE and ECAs</b>	CoE will review monitoring reports, evaluate them and where needed make suggestions for implementation improvements. Review to be submitted to ECAs within 3 weeks from receipt.
<b>Release on</b>	yes

**Final Terms of Reference for the Committee of Experts Resettlement**

**website:** \_\_\_\_\_

**Final Terms of Reference for the Committee of Experts Resettlement**

<b>Serial Number:</b>	RC-35
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	
<b>Item:</b>	RAP – Revised URAP
<b>Task:</b>	CoE will review the update of the URAP including the following: <ul style="list-style-type: none"> <li>• relevant materials included in the amendment already published</li> <li>• all new information and plans presented in accordance with TORs: R1-29 (all framework plans), and C-6</li> </ul> and benchmark the complete documentation against WB Standard
<b>Source:</b>	World Bank Operation Manual OP 4.12
<b>Commencement:</b>	
<b>Milestones:</b>	
<b>Completion:</b>	Review revised URAP: 2 month after receiving the information from PIU
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with CoE and ECAs</b>	To be submitted to the CoE and ECAs. CoE will evaluate this document for the ECAs as per above within 1 month
<b>Release on website:</b>	yes

## Final Terms of Reference for the Committee of Experts Resettlement

<b>Serial Number:</b>	RC-36
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	Ministry of Finance
<b>Item:</b>	RAP – Revised Budget
	CoE will review the budget for the implementation of all resettlement actions (including the ones outlined in TORs R1 – R 37) and reflecting full legal costs and budgeting for the resettlement related tasks and staff described in the TORs of PIU and CoE
<b>Task:</b>	
<b>Source:</b>	
<b>Commencement:</b>	asap
<b>Milestones:</b>	
<b>Completion:</b>	Within 2 days and before final commitment
<b>Budget (volume/ sponsor):</b>	
<b>Interaction with CoE and ECAs</b>	Submission to ECAs and CoE. CoE (financial expert) to provide feed-back and evaluation to ECAs within 3 weeks of receipt.
<b>Release on website:</b>	yes

**Final Terms of Reference for the Committee of Experts Resettlement**

<b>Serial Number:</b>	RC-37
<b>Responsibility:</b>	CoE
<b>Cooperation with other institutions:</b>	
<b>Item:</b>	RAP – New Resettlement Law
<b>Task:</b>	<p>Taking note of the fact that a new law concerning resettlement, Law No. 5543, came into force on September 26, 2006, PIU will</p> <ul style="list-style-type: none"> <li>a) prepare a comparison of the old and the new law</li> <li>b) examine the impacts on the Ilisu Project RAP</li> <li>c) present necessary adjustments in view of these impacts and any necessary implementation measures for the URAP</li> </ul> <p>CoE will examine task c and may assist the PIU in determining, which sections of the RAP may need to be changed.</p>
<b>Source:</b>	
<b>Commencement:</b>	After FAM
<b>Milestones:</b>	none
<b>Completion:</b>	<p>a and b): Within 2 days and before final commitment</p> <p>C: review within 1 month</p>
<b>Budget (volume/ sponsor):</b>	PIU
<b>Interaction with CoE and ECAs</b>	To be submitted to ECAs and CoE. CoE to review incorporation of the new law into the RAP work within 1 month from submission of a-c
<b>Release on website:</b>	yes

Dateiname: Resettlement TORs CoE.doc  
Verzeichnis: C:\DOCUME~1\0931803\LOCALS~1\Temp\DropOL  
Vorlage: C:\Documents and Settings\0931803\Application  
Data\Microsoft\Templates\Normal.dot  
Titel: Heading  
Thema:  
Autor:  
Stichwörter:  
Kommentar:  
Erstelldatum: 06.10.2006 09:50:00  
Änderung Nummer: 2  
Letztes Speicherdatum: 06.10.2006 09:50:00  
Zuletzt gespeichert von: EDC User  
Letztes Druckdatum: 07.03.2011 16:04:00  
Nach letztem vollständigen Druck  
Anzahl Seiten: 34  
Anzahl Wörter: 4.910 (ca.)  
Anzahl Zeichen: 30.937 (ca.)